



September 7, 2012

**CONSTRUCTION NOTICE #15: Queens Quay Revitalization
Stage One: Week of September 10 to September 14, 2012**

TORONTO HYDRO

Toronto Hydro continues its pre-construction activities which include “locates” along Queens Quay to identify gas, electrical, water and other services in and near the areas that will be excavated as part of their construction. Test pit and boreholes, which are 4” in diameter, are being scheduled for drilling at strategic points along Queens Quay in advance of preparations for dewatering.

BELL

DTS – Distinct Technical Services (Bell’s construction contractor) mobilized on September 7 to investigate duct and conduit obstructions identified during recent copper and fibre cable pulls. Further cabling activities will be determined based on these findings.

TTC

Work will continue within the Harbourfront Portal. The TTC awarded a contract to a sub-contractor for demolition and reconstruction work within the portal. This contractor is scheduled to begin the week of September 10. Their trucks and crews will occupy the track right-of-way and exit/entry ramp area during this work, with little to no disruption to vehicle access along Queens Quay.

LOOK AHEAD: UPCOMING WORK

- Eastern/Waterfront Toronto: site mobilization will continue.
- Hydro: Preconstruction activities will continue to prepare for dewatering.
- Bell: The next stage of cable installations will be communicated when available.
- TTC: Construction and remediation work will continue in the Harbourfront Portal.

Questions:

The activities described above are advance utility works coordinated as part of the Queens Quay Revitalization Project and are not under the guidance of Eastern Construction. For more information about this work, please email info@waterfrontoronto.ca or for urgent construction issues, contact Robert Pasut, Eastern Construction - (416) 505-3073.