<table>
<thead>
<tr>
<th>Code</th>
<th>Name</th>
<th>Project Type</th>
<th>Current Progress</th>
<th>Current Phase</th>
<th>Schedule</th>
<th>Budget</th>
<th>Funding</th>
<th>Issues</th>
<th>Commentary</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td><strong>Central Waterfront Work Packages</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CWF01-02</td>
<td>Lower Yonge Precinct Plan</td>
<td>Planning</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CWF03-01</td>
<td>Queens Quay Revitalization &amp; Public Realm</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CWF04-00</td>
<td>MTW Development</td>
<td>Planning</td>
<td>Design &amp; Tendering</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CWF07-03</td>
<td>MTW West Transfer to Stadium Rd</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CWF16-00</td>
<td>Jack Layton Ferry Terminal Phase IA</td>
<td>Planning</td>
<td>Pre-Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CWF17-00</td>
<td>Toronto Book Garden</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td><strong>East Bayfront Work Packages</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF02-00</td>
<td>Demolition, Site &amp; Environment Management (Bayview Phase 2)</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF04-00</td>
<td>Storm Water Quality Management (Stage 2)</td>
<td>Construction</td>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF05-05</td>
<td>Water's Edge Promenade (Bayview)</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF08-05</td>
<td>Water's Edge Promenade (Bayview Phase 2)</td>
<td>Construction</td>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF09-05</td>
<td>External Sanitary sewer</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF09-05</td>
<td>Queen's Quay (Jacobs to Parliament)</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF05-05</td>
<td>Local Streets (Bayview)</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF07-05</td>
<td>Aitken Place Park</td>
<td>Construction</td>
<td>Design &amp; Tendering</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF06-05</td>
<td>Donemuir Street</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF05-00</td>
<td>Local Streets (Bayview Phase 2)</td>
<td>Construction</td>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF05-10</td>
<td>Hydro Connections</td>
<td>Planning</td>
<td>Pre-Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF08-01</td>
<td>Queen's Quay East LRT Infrastructure</td>
<td>Planning</td>
<td>Pre-Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF10-01</td>
<td>Dockside Development</td>
<td>Planning</td>
<td>Development</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF10-02</td>
<td>Bayview Development</td>
<td>Planning</td>
<td>Development</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF11-00</td>
<td>Phase II development (North of Queen's Quay)</td>
<td>Planning</td>
<td>Development</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF11-01</td>
<td>Parkside Development</td>
<td>Planning</td>
<td>Development</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EBF11-02</td>
<td>Quayside Development</td>
<td>Planning</td>
<td>Development</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td><strong>West Don Lands Work Packages</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WDL05-00</td>
<td>Cottongame Common (ex Don River Park)</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WDL06-00</td>
<td>Stormwater Quality Management Facilities</td>
<td>Construction</td>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WDL09-05</td>
<td>waterfront</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WDL08-05</td>
<td>waterfront</td>
<td>Planning</td>
<td>Pre-Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WDL10-00</td>
<td>waterfront</td>
<td>Planning</td>
<td>Pre-Design</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WDL12-00</td>
<td>Cherry St. Transit Line Extension</td>
<td>Construction</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WDL17-00</td>
<td>Phase III development</td>
<td>Planning</td>
<td>Development</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td><strong>Lakeshore Projects</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LKR01-00</td>
<td>Area-Wide Planning &amp; Preliminary Work</td>
<td>Planning</td>
<td>EA / Final Planning</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LKR02-00</td>
<td>Portlands Deer Park &amp; Bakery Project Planning</td>
<td>Planning</td>
<td>Warranty Period/Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LKR03-00</td>
<td>Cherry Street Lagoon (formerly Essroc Quay Lagoon)</td>
<td>Construction</td>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td><strong>Special Public Realm Projects</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SRP01-01</td>
<td>The Bentway Segment 1 (Strachan to Bathurst) (formerly Project Under Gardiner)</td>
<td>Construction</td>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Board Work Package Risk/Status Report**

As At September 30, 2017

**Central Waterfront Work Packages**

- **CWF01-02**: Lower Yonge Precinct Plan
  - Current Progress: Planning
  - Current Phase: EA / Final Planning
- **CWF03-01**: Queens Quay Revitalization & Public Realm
  - Current Progress: Construction
  - Current Phase: Warranty Period/Completion
- **CWF04-00**: MTW Development
  - Current Progress: Planning
  - Current Phase: Design & Tendering
- **CWF07-03**: MTW West Transfer to Stadium Rd
  - Current Progress: Construction
  - Current Phase: Warranty Period/Completion
- **CWF16-00**: Jack Layton Ferry Terminal
  - Current Progress: Planning
  - Current Phase: Pre-Design
- **CWF17-00**: Toronto Book Garden
  - Current Progress: Construction
  - Current Phase: Warranty Period/Completion

**East Bayfront Work Packages**

- **EBF02-00**: Demolition, Site & Environmental Management (Bayview Phase 2)
  - Current Progress: Construction
  - Current Phase: Construction
- **EBF04-00**: Storm Water Quality Management (Stage 2)
  - Current Progress: Construction
  - Current Phase: Construction
- **EBF05-05**: Water's Edge Promenade (Bayview)
  - Current Progress: Construction
  - Current Phase: Construction
- **EBF09-05**: Water's Edge Promenade (Bayview Phase 2)
  - Current Progress: Construction
  - Current Phase: Construction
- **EBF06-05**: External Sanitary Sewer
  - Current Progress: Construction
  - Current Phase: Warranty Period/Completion
- **EBF06-05**: Queen's Quay (Jacobs to Parliament)
  - Current Progress: Construction
  - Current Phase: Warranty Period/Completion
- **EBF05-05**: Local Streets (Bayview)
  - Current Progress: Construction
  - Current Phase: Warranty Period/Completion
- **EBF07-05**: Aitken Place Park
  - Current Progress: Construction
  - Current Phase: Design & Tendering
- **EBF06-05**: Donemuir Street
  - Current Progress: Construction
  - Current Phase: Warranty Period/Completion
- **EBF05-00**: Local Streets (Bayview Phase 2)
  - Current Progress: Construction
  - Current Phase: Construction
- **EBF05-10**: Hydro Connections
  - Current Progress: Planning
  - Current Phase: Pre-Design
- **EBF08-01**: Queen's Quay East LRT Infrastructure
  - Current Progress: Planning
  - Current Phase: Pre-Design
- **EBF10-01**: Dockside Development
  - Current Progress: Planning
  - Current Phase: Development
- **EBF10-02**: Bayview Development
  - Current Progress: Planning
  - Current Phase: Development
- **EBF11-00**: Phase II development (North of Queen's Quay)
  - Current Progress: Planning
  - Current Phase: Development
- **EBF11-01**: Parkside Development
  - Current Progress: Planning
  - Current Phase: Development
- **EBF11-02**: Quayside Development
  - Current Progress: Planning
  - Current Phase: Development

**West Don Lands Work Packages**

- **WDL05-00**: Cottongame Common (ex Don River Park)
  - Current Progress: Construction
  - Current Phase: Warranty Period/Completion
- **WDL06-00**: Stormwater Quality Management Facilities
  - Current Progress: Construction
  - Current Phase: Construction
- **WDL09-05**: waterfront
  - Current Progress: Construction
  - Current Phase: Warranty Period/Completion
- **WDL08-05**: waterfront
  - Current Progress: Planning
  - Current Phase: Pre-Design
- **WDL10-00**: waterfront
  - Current Progress: Planning
  - Current Phase: Pre-Design
- **WDL12-00**: Cherry St. Transit Line Extension
  - Current Progress: Construction
  - Current Phase: Warranty Period/Completion
- **WDL17-00**: Phase III development
  - Current Progress: Planning
  - Current Phase: Development

**Lakeshore Projects**

- **LKR01-00**: Area-Wide Planning & Preliminary Work
  - Current Progress: Planning
  - Current Phase: EA / Final Planning
- **LKR02-00**: Portlands Deer Park & Bakery Project Planning
  - Current Progress: Planning
  - Current Phase: Warranty Period/Completion
- **LKR03-00**: Cherry Street Lagoon (formerly Essroc Quay Lagoon)
  - Current Progress: Construction
  - Current Phase: Construction

**Special Public Realm Projects**

- **SRP01-01**: The Bentway Segment 1 (Strachan to Bathurst) (formerly Project Under Gardiner)
  - Current Progress: Construction
  - Current Phase: Construction

**Issue Resolution**

- **Construction**: forecast to complete more than 4 weeks behind schedule
- **Construction**: forecast to complete 0-4 weeks behind schedule
- **Construction**: forecast to complete on or before schedule
- **Schedule**: forecast to complete additional funding within next three months
- **Funding**: Available funding is sufficient to complete project [or current phase] as scheduled
- **Outstanding Issue**: likely to delay project or drive cost overrun
- **Outstanding Issue**: may cause project delays within next two months
- **Currently No Issues**: likely to critically impact project schedule or budget