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Port Lands Flood Protection
and Enabling Infrastructure

Bridge Design and Construction Mobilization
Request for Supplementary Capital Approval

Board of Directors Meeting
September 14, 2017



Objective o

WATERFRONToronto

ATo provide context and status of the Port Lands Flood Protection and Enabling
Infrastructure (PLFPEI) Project

ATo obtain Board approval to invest $5.6M to begin design and implementation related
to the PLFPEI Project bridge work packages



Background
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Background —

WATERFRONToronto

AThe federal, provincial and municipal governments have each identified a funding and
financing solution for 1/3 of the $1.25B required for the Port Lands Flood Protection
and Enabling Infrastructure Project (PLFPEI)

AFull funding approval for the PLFPEI project was announced June 28, 2017

AToronto City Council has approved the City of Toronto’s 1/3 share of the funding for the
PLFPEI project through its 2017 Capital Budget and 10-Year Capital Plan. Additional
approval of the final cash flow is required from City Council in December 2017

AThe City of Toronto allocated $10M to the PLFPEI project from the approved 2017
Capital Budget, and has now put forward an additional $5.6M to accelerate bridge
design and limited construction work as part of early works associated with the project

AA Delivery Agreement between the City of Toronto and Waterfront Toronto has been
executed, which will allow us to proceed with incremental works, subject to Waterfront
Toronto Board of Directors approval

AThe Waterfront Toronto Board of Directors is now asked to provide capital approval to
invest an additional $5.6M, as required to allow the initial design work to commence



Project Scope o

WATERFRONToronto

ARetain bridge design and engineering consultants

ACommence schematic design of the project to advance design to between 25% and
100% completion

AOnce retained, engage construction manager to provide constructability evaluation,
estimating, value engineering, scheduling, site logistics, project sequencing and
health and safety consulting services in support of this specific work

ATender and construct selected bridge foundation works related to the new Cherry
Street Bridge planned to cross the Keating Channel

AWaterfront Toronto and partner public agencies — Toronto and Region Conservation
(TRCA) and Toronto Port Lands Company (TPLC) — will provide project management
and supporting services



Project Scope — Schematic Design Elements
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Project Budget S

WATERFRONToronto

March 27/17 | Supplemental
Original Capital
Capital Approval

Approval Request

Adjusted
Capital
Approval

Budget Item

All costs in SMillions

Project Components

A) Earthworks (River Valley and Flood Protection Landforms) $3.14 $0.00 $3.14
B) Roads, Services and Utilities $0.70 $0.00 $0.70
C) Bridges, Bridge Construction and Dock Wall Structures $1.00 $4.20 $5.20
D) Topographic Surveys $0.00 $0.325 $0.325
E) Parks and Public Realm $0.19 $0.00 $0.19
Sub-Total $5.030 $4.525 $9.555

Environmental, Construction Consulting & Project Management

Agency Project Management Staff Time and Expenses $0.72 $0.515 $1.235
Environmental investigations, Approvals and Treatment Testing $2.52 $0.00 $2.52
Procurement Peer Review $0.00 $0.25 $0.25
Pre-Construction Consulting Services $0.54 $0.00 $0.54
Sub-Total $3.78 $0.765 $4.545
Total Design, Management and Consulting Services $8.81 $5.29 $14.10
Contingency $1.19 $0.31 $1.50

Total Interim Project Budget $10.00 $5.60 $15.60



Project Risks

WATERFRONToronto

Risk Description Potential Impact Mitigation Strategy

Fees proposed by proponents
exceed budget

Additional services identified
during project

Additional consultant services
identified and required

Failed procurement (no suitable
consultants identified)

Available funding exceeded

Available funding exceeded

Available funding exceeded

Re-procurement and delay

A
A

A

T> I>

To I

Maintain sufficient contingency
Scope services for flexible
addition/deletion, if required
Prioritize consulting services
and defer if necessary

Maintain sufficient contingency
Scope services for flexible
addition/deletion, if required
Prioritize consulting services
and defer if necessary

Maintain sufficient contingency
Scope services for flexible
addition/deletion, if required
Prioritize consulting services
and defer if necessary

Conduct industry briefing &
market sounding

Prequalify consultants prior to
request for proposal stage



Contracting Strategy ——

WATERFRONToronto

ARequest for Proposal (RFP) for consulting services for bridges is underway

AConstruction Management RFP is underway pursuant to Board of Directors approval
granted on March 17, 2017. Once retained, the construction manager will provide
pre-construction services and construction services



Schedule o

WATERFRONToronto

ASubject to Board of Directors approval, and subject to the execution of the revised
Delivery Agreement submitted to the City of Toronto, design work will commence on

or about October 1, 2017
ASchematic design work is scheduled to be completed by the end of Q1 2018

ALimited bridie construction work will take ilace in iarallel with Cherry Street



