



May 24, 2013

CONSTRUCTION NOTICE #17: Martin Goodman Trail Connection May 27, 2013 to May 31, 2013

Eastern Construction's sub-contractor – Coco Paving – has completed the majority of the remediation work on the concrete sidewalk and new trail between Lower Jarvis Streets and just east of Lower Yonge Street. The new sidewalk will open to the public before the end of the month. The new Martin Goodman Trail, which runs parallel to the sidewalk, is nearly complete. Waterfront Toronto is coordinating our final construction activities around Hydro work at the Yonge Slip and servicing for the new Pier 27 condo development. Once their activities are complete, we will finish our sidewalk and trail construction in that area. At that point, the Martin Goodman Trail will officially open.

Work also continues on the new signalized intersection at Lower Sherbourne and Queens Quay East. New traffic poles with signals for vehicles and pedestrians have been installed and work will continue this week to complete the wiring for the traffic control and power as well as sidewalk construction at the intersection corners. These signals will allow safe crossing of Queens Quay from the north and south sides of the street.

What to Expect:

Last week, crews completed the paving topcoat of the bike lane on the south side of Queens Quay. Bike lane painting and markings is scheduled for this week, weather permitting.

Minor asphalt patching along the southside edge of the Queens Quay sidewalk, adjacent to the security fence which runs along the length of the Redpath property line will continue to be levelled and patched this week.

Crews are continuing with the installation of granite pavers along the head of the Jarvis Slip. This work is scheduled for completion by the middle of June.

Some construction and equipment noise can be expected with the minor remediation work that remains to be completed this week.

Pedestrian and Vehicle Access:

Two-way traffic will be maintained along Queens Quay, but some short term lane diversions will be required when crews are painting the bike paths and completing final detail landscape

work. Traffic barrels will be used to mark these localized work areas and their progress along Queens Quay.

All driveways will be maintained during construction. Pedestrian access will be maintained on the northside of Queens Quay with alternative diversion paths marked with signage.

LOOK AHEAD: UPCOMING WORK

- Landscape repairs along sidewalk directly in front of Redpath
- Bike lane painting work to be completed
- Granite installation will continue at the Jarvis Head of Slip

Questions:

For more information about this work, please visit the [project web page](#) or email info@waterfrontoronto.ca. For urgent construction issues, contact Robert Pasut, Eastern Construction - (416) 505-3073.